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ESTIMATE RUN 08/27/2012

ESTIMATE SUMMARY 10:52:59

CONTID: C18269         ESTIMATE NO: 0003 PROG 2005

PCN: 18269-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GERBAZDALE EAST PERCENT TIME:

PROJECT NO: NH 0821-098                   

SH 82 GERBAZDALE EAST

NAME OF ROAD: 082A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/27/2012 DATE TIME STARTED 06/15/2012

556 STRUTHERS AVENUE DATE LET 11/17/2011 DATE WORK BEGAN 06/15/2012

 DATE AWARDED 11/22/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/05/2011 DATE ACCEPTED

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 06/15/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,380,571.70 PARTICIPATING $ $ 430,012.85

AWARD PROJECT AMT: 5,821,934.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,900.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.24

CALENDAR DAYS

CALENDAR DAYS

21.63%

5,000,179.53

430,012.85

430,012.85

417,112.46

$

$

$

$

1,380,392.17

0.00

1,380,392.17

0.00

1,380,392.17

-37,436.77

0.00

1,342,955.40

0.00

AMOUNT DUE 1,342,955.40 417,112.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 417,112.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PITKIN

58.0 TIME ALLOW: 105

ORIG TIME ALLOW: 105
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 0.000

179.000

202-00200  
 

179.000

SY  

25.00000 4,475.00179.000

4,475.00

0010 *Removal of Curb and Gutter 0.000

248.000

202-00203  
 

248.000

LF  

11.00000 2,728.00248.000

2,728.00

0015 *Removal of Asphalt Mat (Planing) 6,339.000

4,139.000

202-00240  
 

55,101.000

SY  

1.70000 17,812.6010,478.000

7,036.30

0020 *Removal of Traffic Signal Head (Pedestrian) 0.000

0.000

202-00831  
 

4.000

EACH

33.00000 0.000.000

0.00

0025 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

4.000

EACH

23.00000 0.000.000

0.00

0030 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

250.000

LF  

4.00000 0.000.000

0.00

0035 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

14.000

LF  

152.00000 0.000.000

0.00

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

11.000

EACH

562.00000 0.000.000

0.00

0045 *Clean Inlet 0.000

2.000

202-04010  
 

2.000

EACH

1,165.00000 2,330.002.000

2,330.00

0050 Blading 0.000

0.000

203-01500  
 

20.000

HOUR

116.00000 0.000.000

0.00

0055 Truck (Dump) 0.000

0.000

203-01582  
 

20.000

HOUR

96.00000 0.000.000

0.00



CONTID: C18269         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

20.000

HOUR

77.00000 0.000.000

0.00

0065 Laborer 0.000

0.000

203-02330  
 

20.000

HOUR

45.00000 0.000.000

0.00

0070 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

5.00000 0.000.000

0.00

0075 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

1,800.00000 0.000.000

0.00

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

45.00000 0.000.000

0.00

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

70.00000 0.000.000

0.00

0090 Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000

HOUR

90.00000 0.000.000

0.00

0095 *Reset Structure 0.000

0.000

210-00001  
 

1.000

EACH

3,188.00000 0.000.000

0.00

0100 *Rebuild Portions of Present Structure 1.000

0.000

210-00500  
 

1.000

EACH

524.00000 524.001.000

0.00

0110 *Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

559.00000 0.000.000

0.00

0115 *Reset Sign Panel 0.000

0.000

210-00815  
 

6.000

EACH

58.00000 0.000.000

0.00
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0120 Adjust Manhole 0.000

0.000

210-04010  
 

8.000

EACH

628.00000 0.000.000

0.00

0125 *Modify Inlet 23.000

21.000

210-04020  
 

44.000

EACH

1,192.00000 52,448.0044.000

25,032.00

0130 Adjust Valve Box 0.000

2.000

210-04050  
 

14.000

EACH

220.00000 440.002.000

440.00

0135 *Adjust Guardrail 0.000

0.000

210-04200  
 

500.000

LF  

4.00000 0.000.000

0.00

0140 Aggregate Base Course (Class 7) 0.000

545.190

304-07000  
 

2,590.000

TON 

24.00000 13,084.56545.190

13,084.56

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

129.00000 0.000.000

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) 9,263.030

3,217.040

403-34701  
 

64,000.000

TON 

37.00000 461,762.5912,480.070

119,030.48

0155 Asphalt Cement Performance Grade (PG 58-28) 523.820

181.440

411-03352  
 

3,585.000

TON 

625.00000 440,787.50705.260

113,400.00

0160 Emulsified Asphalt (Slow-Setting) 1,989.160

778.730

411-10255  
 

35,833.000

GAL 

2.30000 6,366.152,767.890

1,791.08

0165 *Concrete Class B (Miscellaneous) 0.000

2.500

601-01025  
 

3.500

CY  

1,800.00000 4,500.002.500

4,500.00

0170 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

750.000

LF  

23.00000 0.000.000

0.00
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

13.000

LF  

582.00000 0.000.000

0.00

0180 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,372.00000 0.000.000

0.00

0185 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

3.000

EACH

2,150.00000 0.000.000

0.00

0190 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

10.000

EACH

1,816.00000 0.000.000

0.00

0195 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

3.00000 0.000.000

0.00

0200 *Concrete Sidewalk 0.000

54.000

608-00000  
 

54.000

SY  

93.00000 5,022.0054.000

5,022.00

0205 *Concrete Curb Ramp 0.000

154.000

608-00010  
 

154.000

SY  

134.00000 20,636.00154.000

20,636.00

0210 *Curb and Gutter Type 2 (Section II-B) 0.000

143.000

609-21020  
 

143.000

LF  

30.00000 4,290.00143.000

4,290.00

0215 *Curb and Gutter Type 2 (Section II-M) 0.000

151.000

609-21021  
 

151.000

LF  

32.00000 4,832.00151.000

4,832.00

0220 *Sign Panel (Class I) 7.500

0.000

614-00011  
 

7.500

SF  

21.00000 157.507.500

0.00

0225 *Sign Panel (Class II) 16.000

0.000

614-00012  
 

16.000

SF  

26.00000 416.0016.000

0.00
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

12.000

LF  

18.00000 0.000.000

0.00

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

1.000

EACH

350.00000 0.000.000

0.00

0240 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

5.000

EACH

2,100.00000 0.000.000

0.00

0245 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

1.000

EACH

1,600.00000 0.000.000

0.00

0250 *Loop Detector Wire 0.000

0.000

614-72875  
 

5,580.000

LF  

4.00000 0.000.000

0.00

0255 *Weather Sensor 0.000

0.000

614-86735  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0260 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

265,000.00000 132,500.000.500

0.00

0265 Public Information Services 0.400

0.200

626-01000  
 

1.000

L S 

5,800.00000 3,480.000.600

1,160.00

0270 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

1,554.000

GAL 

60.00000 0.000.000

0.00

0275 *Pavement Marking Paint (Waterborne) 206.000

181.000

627-00011  
 

2,500.000

GAL 

30.00000 11,610.00387.000

5,430.00

0280 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30407  
 

1,028.000

SF  

16.00000 0.000.000

0.00
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

3,614.000

SF  

14.00000 0.000.000

0.00

0290 *Flagging 202.000

619.500

630-00000  
 

3,720.000

HOUR

28.00000 23,002.00821.500

17,346.00

0295 *Traffic Control Inspection 25.000

12.000

630-00007  
 

37.000

DAY 

350.00000 12,950.0037.000

4,200.00

0300 *Traffic Control Management 15.000

23.000

630-00012  
 

93.000

DAY 

921.00000 34,998.0038.000

21,183.00

0305 *Construction Traffic Sign (Panel Size B) 51.500

9.000

630-80342  
 

121.000

EACH

12.00000 726.0060.500

108.00

0310 *Construction Traffic Sign (Panel Size C) 10.500

4.000

630-80343  
 

29.000

EACH

12.00000 174.0014.500

48.00

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.500

630-80358  
 

3.000

EACH

1,750.00000 2,625.001.500

875.00

0320 *Portable Message Sign Panel 22.000

68.000

630-80359  
 

200.000

DAY 

70.00000 6,300.0090.000

4,760.00

0325 *Drum Channelizing Device 28.000

0.000

630-80360  
 

56.000

EACH

35.00000 980.0028.000

0.00

0330 *Drum Channelizing Device (With Light) (Flashing) 3.000

0.000

630-80363  
 

20.000

EACH

35.00000 105.003.000

0.00

0335 *Traffic Cone 138.000

24.500

630-80380  
 

325.000

EACH

6.00000 975.00162.500

147.00
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0340 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

0.000

630-85040  
 

1.000

EACH

1,200.00000 600.000.500

0.00

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Partnering 0.000

0.000

700-70011  
 

200.000

F A 

1.00000 0.000.000

0.00

0355 F/A Fuel Cost Adjustment -3,913.960

-499.380

700-70016  
 

0.000

F A 

1.00000 -4,413.34-4,413.340

-499.38

0360 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

83,804.000

F A 

1.00000 0.000.000

0.00

0365 F/A Asphalt Cement Cost Adjustment -18,797.800

-8,657.590

700-70019  
 

0.000

F A 

1.00000 -27,455.39-27,455.390

-8,657.59

0370 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

3,200.000

F A 

1.00000 0.000.000

0.00

0375 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

278,052.000

F A 

1.00000 0.000.000

0.00

CAT 1,241,768.17374,727.456,184,309.10CURRENT AMT0200 $ $ $

CAT NO0300 H-09-R 

0385 *Thin Bonded Epoxy Overlay 838.500

803.500

519-03000  
 

2,480.500

SY  

37.00000 60,754.001,642.000

29,729.50

CAT 60,754.0029,729.5091,778.50CURRENT AMT0300 $ $ $
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PCN: 18269-BID    ESTIMATE RUN 08/27/2012

PROJECT: NH 0821-098                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:52:59

CUMULATIVE
AMOUNT

CAT NO0301 H-09-S 

0390 *Thin Bonded Epoxy Overlay 719.300

690.700

519-03000  
 

2,129.300

SY  

37.00000 52,170.001,410.000

25,555.90

CAT 52,170.0025,555.9078,784.10CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,600.00000 8,600.001.000

0.00

0400 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,600.00000 15,600.001.000

0.00

0405 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 25,700.000.0025,700.00CURRENT AMT0400 $ $ $

$ 1,380,392.17430,012.85$6,380,571.70$CURRENT AMTPROJECT TOTAL


